COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2018

ESTI MATE SUMVARY 10: 24: 57
CONTI D C22436 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22436- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TI ME ALLOW 85 WORK DAYS
US 50, K-11-G STRUCTURE REPLAC PERCENT TIME:  49.41 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. FBR0502- 081
US 50, K-11-G STRUCTURE REPLACEMENT
NAMVE OF ROAD:
PRQIECT COUNTI ES: SAGUACHE
CONTRACTOR:
DI ETZLER CONSTRUCTI ON CORPORATI ON PAY PERI OD ENDI NG 08/ 24/ 2018 DATE TI ME STARTED 06/18/2018
100 Gateway Circle DATE LET 04/ 19/ 2018 DATE WORK BEGAN 06/ 18/ 2018
DATE AWARDED 04/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2018 DATE ACCEPTED
Bert houd CO 80513 (303) 532- 8859 DATE NOTI CE TO PROCEED 06/18/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,240, 676.82 PARTI Cl PATI NG $ 37,125.00 $ 0.00
AWARD PRQJECT AMI: $ 1,152, 820.58 NON- PARTI G PATI NG 638, 103. 74 168, 742. 15
PERCENT COMPLETE: 54. 42% TOTAL EARNI NGS 675, 228. 74 168, 742. 15
FUNDS AVAI LABLE: $ 565, 448. 08 STOCKPI LED MATERI ALS 12,223.15 12,223.15
GROSS EARNI NGS 687, 451. 89 180, 965. 30
TOTAL CLAI VS $ 0.00 RETAI NAGE -17,292.31 -2,997.71
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 670, 159. 58 177, 967. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 670, 159. 58 177, 967. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 177, 967. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0250

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00220

202- 00240

202- 00250

202- 00821

202- 01000

202- 01130

202- 01300

203- 00050

203- 00060

C22436
22436-BI D
FBR0502- 081
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Delineator

Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Sign Panel

Renoval of Fence

Renoval of Guardrail Type 3

Renoval of End Anchorage

Unsui tabl e Materi al

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 750. 00000
8. 000
EACH
11. 00000
92. 000
5%
8. 80000
2, 445. 000
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5. 62000
1, 458. 000
SF
4. 40000
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27.50000
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467.

404.

1, 524.

275.

17,790

.00

.00

.00

.00

.00

60

.00

50

10: 24: 57

AMOUNT

1, 375.

404.

831.

1,524.

275.

17,790

00

.00

80

.00

.00

.00

60

60

00

.00

50



CONTI D

PREV QTY/

ROADWAY

CAT NO0250

0060 203-01100

0065

203- 01510

0070

203- 01594

0075

203- 01597

0080

203- 02330

0085

207- 00205

0090

208- 00002

0095

208- 00020

0100

208- 00045

0105

208- 00070

0110 208-00103

C22436
22436-BID
FBR0502- 081
| TEM
DESCRI PTI ON

Proof Rolling

Backhoe

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi

Erosi on Log Type 1 (12 Inch)

Silt

Fence

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
220. 00000
40. 000
HOUR
137. 50000
40. 000
HOUR
126. 50000
4. 000
HOUR
352. 00000
40. 000
HOUR
35. 20000
457. 000
cy
47. 30000
400. 000
LF
2. 20000
1, 000. 000
LF
2. 20000
1. 000
EACH
2, 200. 00000
1. 000
EACH
1, 925. 00000
40. 000
HOUR

35. 20000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
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. 000
. 000
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253. 00

136. 40

10: 24: 57

AMOUNT

253.

816

534.

2,200

.00

.00

00

.00

.00

.00

20

60

00

.00

.00



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22436-BI D ESTI MATE RUN 08/ 24/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0003 10: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
82. 50000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
49. 50000 0. 000 0.00
0125 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
51. 70000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 85. 000 24.000
DAY 18. 000 5, 445. 00
302. 50000 42. 000 12, 705. 00
0135 208-00400 \Water Control 1. 000 0.625
LS 0. 275 19, 250. 00
70, 000. 00000 0. 900 63, 000. 00
0140 210-01000 Reset Fence 60. 000 0. 000
LF 0. 000 0. 00
7.70000 0. 000 0.00
0145 212-00006  *Seeding (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
2,472.01000 0. 000 0. 00
0150 212-00028 *Seedi ng (Wetl ands) 0. 050 0. 000
ACRE 0. 000 0. 00
1, 595. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0. 850 0. 000
ACRE 0. 000 0. 00
1, 008. 59000 0. 000 0. 00
0160 213-00004 *Mul ching (Weed Free Straw) 0. 850 0. 000
ACRE 0. 000 0. 00
1, 424.50000 0. 000 0.00
0165 213-00061  *Mulch Tackifier 85. 000 0. 000
LB 0. 000 0. 00

8. 24000 0. 000 0. 00



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22436-BI D ESTI MATE RUN 08/ 24/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0003 10: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0170 214-01010  *Brush Layer Cutting 600. 000 150. 000
EACH 0. 000 0. 00
5. 72000 150. 000 858. 00
0175 215-00000  *Transpl ant Shrub 15. 000 0. 000
EACH 5. 000 412. 50
82. 50000 5. 000 412. 50
0180 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 2, 000. 000 0. 000
1
) 5% 0. 000 0. 00
4.08000 0. 000 0. 00
0185 240- 00000 *W1dlife Biologist 16. 000 8. 000
HOUR 0. 000 0. 00
107. 64000 8. 000 861. 12
0190 240-00010  *Renpval of Nests 1. 000 1. 000
HOUR 0. 000 0. 00
49. 50000 1. 000 49. 50
0195 304- 06000 Aggr egat e Base Course (C ass 6) 334. 000 0. 000
TON 0. 000 0. 00
30. 80000 0. 000 0.00
0200 304-09014 Aggregat e Base Course (Special) 54. 000 0. 000
TON 0. 000 0. 00
17. 60000 0. 000 0. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 652. 000 0. 000
TON 0. 000 0. 00
191. 77000 0. 000 0.00
0210 411-10255 *Enul si fied Asphalt (Sl ow Setting) 529. 000 0. 000
GAL 0. 000 0. 00
8. 80000 0. 000 0. 00
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M3S) (12 413. 000 0. 000
in. Block)
LF 0. 000 0. 00
37.84000 0. 000 0.00
0215 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 149. 663 5, 663. 23

37.84000 149. 663 5, 663. 25



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22436- Bl D ESTI MATE RUN 08/ 24/ 2018
PRQIECT FBR0502- 081 ESTI MATE NO 0003 10: 24: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0250 ROADWAY
0220 606-02003 *End Anchorage (Nonflared) (31 in. MSS) (12 in. Bl ock) 4. 000 0. 000
EACH 0. 000 0.00
3,460. 11000 0. 000 0. 00
0220 MATERI AL ALLOMNCE End Anchor age, Non-Flared, 31-inch 0. 000
EACH 1.896 6, 559. 92
3, 460. 11000 1.896 6, 560. 37
0225 607- 00005 *End Post 4. 000 0. 000
EACH 0. 000 0.00
358. 93000 0. 000 0. 00
0230 607-00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
380. 60000 0. 000 0. 00
0235 607-01000 *Fence Barbed Wre with Metal Posts 275. 000 0. 000
LF 0. 000 0.00
7.26000 0. 000 0. 00
0240 607-11525 Fence (Pl astic) 217. 000 217.000
LF 0. 000 0. 00
4. 40000 217.000 954. 80
0245 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0.00
467.50000 0. 000 0. 00
0250 609-60011 *Curb Type 6 (Section M 613. 000 0. 000
LF 0. 000 0. 00
14. 85000 0. 000 0. 00
0255 612-00001 Del i neator (Type I) 4.000 0. 000
EACH 0. 000 0.00
18. 70000 0. 000 0. 00
0260 612-00003 Del i neator (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
25. 30000 0. 000 0. 00
0265 625-00000 *Construction Surveying 1. 000 0.703
LS 0. 000 0.00
11, 660. 00000 0.703 8, 196. 98



CONTI D

PREV QTY/

ROADWAY

CAT NO0250

0270 625-00001

0275

626- 00000

0280

626-01104

0285

627-00013

0290

630- 00000

0295

630- 00007

0300

630- 00012

0305

630- 80001

0310

630- 80335

0315

630- 80341

0320 630-80342

C22436
22436-BID
FBR0502- 081
| TEM
DESCRI PTI ON

Construction Surveying (Hourly)

*Mobi | i zati on

Public Infornmation Services (Tier V)

*Pavenment Marking Paint (H gh Build)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
176. 00000
1. 000
LS
50, 000. 00000
1. 000
LS
5, 500. 00000
28. 000
GAL
167. 20000
1, 500. 000
HOUR
12. 00000
61. 000
DAY
132. 00000
60. 000
DAY
352. 00000
4. 000
EACH
442. 20000
4. 000
EACH
93. 50000
40. 000
EACH
38. 50000
20. 000
EACH

38. 50000

QrY TH'S PERI OD
QTY TO DATE

33.
20.
53.

18.

23.
22.
45.

11.

. 000
. 000
. 000

. 600
. 400
. 000

. 280
. 220
. 500

. 000
. 000
. 000

000
000
000

000

. 000
24

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

500

. 000
15.

500

. 000
. 000
. 000
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20, 000

1,210

240.

792.

7,744

187.

154.

38

.00

00

00

.00

00

00

.00

10: 24: 57

AMOUNT

50, 000

2,750

636.

3,168

15, 840

187.

596.

231.

.00

00

00

.00

00

00

00

.00

00

75

00



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22436-BI D ESTI MATE RUN 08/ 24/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0003 10: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0325 630-80359 Portable Message Sign Panel 350. 000 82. 000
DAY 56. 000 2,156. 00
38. 50000 138. 000 5,313.00
0330 630-80360 Drum Channel i zi ng Devi ce 50. 000 17.500
EACH 0. 000 0. 00
18. 70000 17. 500 327.25
0335 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 4.500 183. 15
40. 70000 4.500 183. 15
0340 630-80370 Concrete Barrier (Tenporary) 300. 000 0. 000
LF 114. 000 3,887.40
34.10000 114. 000 3, 887. 40
0345 630- 80380 Traffic Cone 100. 000 11. 000
EACH 0. 000 0.00
4.40000 11. 000 48. 40
0350 630-80440 Portabl e Runble Strips (Tenporary) 12. 000 1. 000
EACH 5. 000 10, 408. 75
2,081. 75000 6. 000 12, 490. 50
0355 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 000 3,767.50
3, 767.50000 1. 000 3,767.50
0360 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 500 7,150. 00
14, 300. 00000 0. 500 7,150. 00
0365 700-70010 F/ A Mnor Contract Revisions 85, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent Incentive (Snoothness) 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22436-BI D ESTI MATE RUN 08/ 24/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0003 10: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0380 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0385 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0250 CURRENT AMT $ 733,111.44 % 116,100.75$% 231, 842.77
CAT NO0350 STRUCTURES

0390 202-00425 Renoval of Bridge Railing 73. 000 0. 000
LF 36. 000 792. 00
22.00000 36. 000 792. 00
0395 202-00495 *Renpval of Portions of Present Structure 1. 000 0. 000
LS 0. 500 17, 600. 00
35, 200. 00000 0. 500 17, 600. 00
0400 206-00000  Structure Excavation 250. 000 170. 000
cY 0. 000 0. 00
15. 40000 170. 000 2,618.00
0405 206-00100 Structure Backfill (Cdass 1) 280. 000 0. 000
CcY 196. 000 9, 486. 40
48. 40000 196. 000 9, 486. 40
0410 206- 00200 Structure Backfill (C ass 2) 35. 000 0. 000
cY 31. 500 1,524. 60
48. 40000 31. 500 1, 524. 60
0415 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0420 515-00120  *Waterproofing (Menbrane) 186. 000 0. 000
SY 186. 000 9, 002. 40
48. 40000 186. 000 9, 002. 40
0425 601-03030 Concrete Class D (Box Cul vert) 69. 890 62. 890
cY 7.000 14, 000. 00

2, 000. 00000 69. 890 139, 780. 00



CONTI D:

CAT NO0350

0430 602-00000

0435 603-71210

0455 605- 00040

CAT NO0450

0440 620-00002

0445 620-00012

0450 620-00020

C22436
22436-BID
FBR0502- 081
| TEM
DESCRI PTI ON
STRUCTURES

Rei nforcing Steel

*12x10 Foot Concrete Box Cul vert

4 In PP Underdrain

CONSTRUCTI ON ENG NEERI NG BI D | TEMS -

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 08/ 24/ 2018

ESTI MATE NO 0003 10: 24: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
6, 776. 000 6, 776. 000
LB 0. 000 0.00
1. 98000 6, 776. 000 13, 416. 48
(Precast) 85. 000 76.500
LF 4.500 12, 459. 15
2,768. 70000 81. 000 224,264.70
0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 470, 440.38$ 64,864.55% 418, 484.58
Bri dge Enterprise
1. 000 1. 000
EACH 0. 000 0.00
16, 500. 00000 1.000 16, 500. 00
1. 000 1. 000
EACH 0. 000 0.00
16, 500. 00000 1. 000 16, 500. 00
1. 000 1. 000
EACH 0. 000 0.00
4,125. 00000 1.000 4,125.00
CAT 0450 CURRENT AMT $ 37,125.00 $ 0.00% 37, 125. 00
PROJECT TOTAL CURRENT AMI $ 1,240,676.82% 180,965.30% 687,452. 35



